
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Notice Of Completion

10/12/2021PCTPA review for compliance with the Airport Land Use Compatibility Plan (ALUCP) is being finalized.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

10/12/2021Design team is working with the FAA to refine the scope of the environmental assessment portion of the project.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

10/12/2021Work on project environmental compliance is underway.

10/12/2021A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 
is being completed and is anticipated to be sent to the USACE in late October/early November.

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design only 
18/19)

Coastland Joiner Park $494,500Andrew Kellen

Status Update DateProject Phase

In Construction

11/16/2021The notice of completion for the project will be prepared for Council approval in January 2022. Construction

Tuesday, November 16, 2021 Page 1 of 9



Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415b The following project elements are  identified in the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide directional 
signs.
2.  Stair west of pool adjacent to McBean Park Drive - provide new handrail, 
extend stair handrail at top and bottom.
3.  Path of travel at angled walk from Pool South to BBQ area driveway - modify 
cross slope.
4.  Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5.  Pool entrance stairs from Fire Station yard - provide new hand rail, extend stair 
handrail at top and bottom, remove landing replace with appropriate slope.  
6.  Ramp and stairs at pool entry doors - Provide new handrail including extensions 
and modify stair nosing.
7.  Ramp from sidewalk on McBean Park Drive to entry door  - provide new 
handrail and ramp handrail extensions rebuild bottom landing with appropriate 
slopes.

None McBean Park $155,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021The McBean Pool Site Project will be awarded on October 13th to Sierra National Construction, Inc.  The contractor will have a total of 15 working days to complete the project.  Of 
course, this depends on the weather, covid-19, and unforeseen conditions encountered during construction.

Bidding / Award of Contract

451 The ADA Transition Plan Update has prioritized the identified barriers for each City 
owned facility and the parking lot for Foskett Park is priority number 1.  
Completing these improvements will allow for compliant access to all citizens who 
visit the park to enjoy the park facilities.  Also completing these improvements will 
reduce the City's liability.  The project will consist of the following components: 
*Lot 1- correcting access aisle dimensions and slopes
*Lot 2 - Correcting slopes and dimensions on access stalls  and aisle
*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access stalls  
and aisle, adding proper signage
*Lot 4 - Correcting slopes and dimensions on access stalls  and aisle, adding proper 
signage and remedying abrupt edges

Coastland Civil Engineering Foskett Park $132,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Foskett Regional Park Project will be out to bid on October 12th and will be awarded to the lowest responsible bidder on November 10th.  The total number of working days is 10. Bidding / Award of Contract

466 This project would pave the existing gravel parking lot in front of the newly 
renovated Jimenez Park. The Phase 2 project that was recently completed 
included upgrades such as tennis courts, basketball courts, restrooms and walking 
paths, but the scope did not include paving of the parking lot.

Groveland Lane $385,300Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Jimenez Park RFP will be revised and put out again with modifications comments from consultants.  The new revised RFP will be out in early November. Design

467 A Master Plan was developed in 2015 that included lighted tennis courts, 
basketball courts, lighted soccer field, restrooms, parking, snack bar / restrooms, 
and lighted softball/baseball fields. Phase 2 included the tennis courts, restroom, 
some parking and basketball courts, and was completed in FY 2016/17. Phase 3 
includes extension of reclaimed water service to the park, lighted soccer field, 
additional parking and accessible paths.

Groveland Lane $1,056,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Jimenez Park RFP will be revised and put out again with modifications comments from consultants.  The new revised RFP will be out in early November. Design
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

468 Project will consist of clean up of dead oak trees, trimming of oak trees and 
canopy raising of Oak trees throughout the City's open space.

City's open space area $700,000Scott Boynton

Status Update DateProject Phase

Approved

10/12/2021Contractor began on-site work the first week of October. Construction

461 Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway in 
the Sorrento Village area.  The work to be completed is the final phase of Aitken 
Ranch Park which will consist of installing soccer fields, picnic area, shade, 
restroom building with 2 unisex facilities and parking lot with lighting.

NUVIS 877 Sorrento Pkwy, LincolnEdgar Garcia

Status Update DateProject Phase

Approved

10/12/2021In mid-October, the consultant will submit 100% plans to the City for review.  It is anticipated that the project will go to bid in early spring 2022. Design

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

483 Project will allow for adequate evidence storage, general storage, and improved 
employee wellness.  Project proposed to build a free standing, two story, 30'x50' 
structure inside the PD warehouse.  Structure would consist of four rooms: Air 
conditioned storage (required for evidence like rape kits and biological fluids) with 
a walk in freezer (required for DNA preservation - PD is completely out of freezer 
space), enclosed climate controlled gym area (current gym in the warehouse - <40 
degrees in the winter, >100 degrees in the summer), evidence archive area for 
items that require perpetual storage (homicide evidence), and general storage.  A 
properly constructed evidence storage area would ensure legal and POST 
requirements are met in regards to property and evidence storage which is vital in 
criminal prosecutions.									
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space), enclosed climate controlled gym area (current gym in the warehouse - <40 
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Project will allow for adequate evidence storage, general storage, and improved 
employee wellness.  Project proposed to build a free standing, two story, 30'x50' 
structure inside the PD warehouse.  Structure would consist of four rooms: Air 
conditioned storage (required for evidence like rape kits and biological fluids) with 
a walk in freezer (required for DNA preservation - PD is completely out of freezer 
space), enclosed climate controlled gym area (current gym in the warehouse - <40 
degrees in the winter, >100 degrees in the summer), evidence archive area for 
items that require perpetual storage (homicide evidence), and general storage.  A 
properly constructed evidence storage area would ensure legal and POST 
requirements are met in regards to property and evidence storage which is vital in 
criminal prosecutions.

Stantec Police Station at 770 7th Street $606,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/13/2021Over the next few weeks the contractor will install doors, begin drywall taping, install HVAC and commence painting. Construction
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

496 The ADA Transition Plan Update has prioritized the identified barriors for each City 
owned facility and the parking lot for the Police Station is priority number 1.  
Completing these improvements will allow for compliant access to all citizens who 
wish to park and enter the police department to conduct business and reduce the 
liability for the City.  The project will consist of the following components: 

*Compliant parking signage (tow-away, minimum fine) including proper height 
placement;
*Compliant parking stall length, width, running slope;
*Providing an accessible route of travel from accessible parking space and  public 
way;
*Correct level where curb ramp meets gutter including slope of side flares and 
adding detectable warning;
*Provide proper clear floor space at the telephone and a compliant telephone .

770 7th Street - Police Department $0Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021The design has been completed and will go out to bid on the week of October 11th. The project will be awarded on November 10th to the lowest bidder Bidding / Award of Contract

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Received the first of comments from Caltrans regarding the Water Quality memo.  Caltrans is close to signing the PES form for McBean Parkway Bridge Environmental

354 Lincoln Blvd Improvements Phase III At grade railroad crossings  1st & 5th Streets $265,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/12/2021Caltrans approved the DBE goal and authorized the City to proceed with Sierra National Construciton for contract award.  The contractor is currently obtaining the necessary Right-
of-Entry forms to perform work within UPRR right-of-way.  Once all the necessary paperwork is obtained a formal schedule can be created and work begin.  It is anticipated this will 
be a few weeks out.

Construction

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/12/2021PGE provided easements that are necessary for the project.  Staff is currently reviewing and will be working with the respective owners for easement acquisition. Right-of-Way

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on the 
west side of Joiner Parkway. A traffic signal will be installed at the Westview Drive 
intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as part 
of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/12/2021Contractor has been focused on constructing the Culvert on the south side of the of the roundabout and will continue for the next few weeks. Construction
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

439 Provide necessary maintenance to three bridges, as recommended by the Caltrans 
Inspection Reports.  Work includes debris removal, spalling repair, deck seals, and 
replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and 
Ingram Slough/Brentford Cr.

$310,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021The Bridge Maintenance Project has started and TPA is making progress every day.  TPA completed some patching of the spalling areas on the Lincoln Bridge girders and columns per 
Caltrans bridge report.  TPA will be wrapping the columns with Fiber Reinforced Polymer (FRP) composite the week of October 11 on Joiner Parkway Bridge.

Construction

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Pending Funding

10/12/2021The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

386 Install or upgrade amenities at various transit stops, including benches shelters for 
ADA compliance.

Various transit stop locations within the City. $84,500Edgar Garcia

Status Update DateProject Phase

Approved

11/16/2021Staff is finalizing bid set of plans. Design

472 The ADA Transition Plan Update has prioritized the identified barriers for each City 
owned facility including parking at and near City Hall.  These barriers have been 
identified as top priority to be corrected to allow for compliant access to all 
citizens who wish to park and enter City Hall to conduct business and reduce the 
liability for the City.  The project will consist of the following components:

1.  Compliant parking signage (tow-away, minimum fine) including proper height 
placement;

2.  Compliant parking stall length, width, running slope if feasible and striping

City Staff City Hall $123,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021This project has been completed No Action Taken

473 Coastland Civil Engineering Intersections of 5th Street and E Street, 5th Street and F Street, 6th Street 
and E Street, and 6th Street and F Street

$212,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021Open bids on October 14th; project will be award on November 10th Bidding / Award of Contract

470 The scope of this project is to rehabilitate First St from the alley between L St. and 
K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 30s. 
The existing conditions of this roadway are showing signs of pavement 
degradation, base failures, weathering, other pavement distress, drainage issues, 
and out of compliance ADA curb ramps. 

The overall goal of the project will rehabilitate the roadway by performing full 
depth reclamation with cement (FDR‐C), correct drainage issues by replacing 
sections of existing curb and gutter, extending the underground storm drain 
system and upgrading all non‐compliant ADA curb ramps.  In addition, new traffic 
striping and pavement markings will be placed.

R.E.Y Engineering, Inc. First St $1,900,000Edgar Garcia

Status Update DateProject Phase

Pending Funding
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

470 The scope of this project is to rehabilitate First St from the alley between L St. and 
K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 30s. 
The existing conditions of this roadway are showing signs of pavement 
degradation, base failures, weathering, other pavement distress, drainage issues, 
and out of compliance ADA curb ramps. 

The overall goal of the project will rehabilitate the roadway by performing full 
depth reclamation with cement (FDR‐C), correct drainage issues by replacing 
sections of existing curb and gutter, extending the underground storm drain 
system and upgrading all non‐compliant ADA curb ramps.  In addition, new traffic 
striping and pavement markings will be placed.

R.E.Y Engineering, Inc. First St $1,900,000Edgar Garcia

Status Update DateProject Phase

Pending Funding

10/12/2021The City received authorization for construction from Caltrans and will out to bid on November 16th and will be awarded on January 26th to the lowest bidder Bidding / Award of Contract

The scope of work is to have a current pavement condition index for the City’s 
road network.  The City of Lincoln maintains a public street system that is made up 
of approximately 225 centerline miles of paved roadway. The system consists of 
approximately 29 arterial centerline miles, 45 centerline miles of collector 
roadway, and 151 centerline miles of residential or local roads totaling 
approximately 40,000,000 square feet of pavement.

Infrastructure Consulting Group, 
LLC

Citywide $0Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021The City has received the final draft of the pavement manage program report No Action Taken

600 Construct pedestrian improvements and upgrades to the existing UPRR at-grade 
crossings including improved sidewalk.  The overall goal of this project is to 
provide for a more pedestrian and bicycle friendly environment along the main 
street through the City.  Currently there is no safe path of travel to get across the 
railroad tracks to Lincoln Boulevard from Ferrari Ranch Road.

Lincoln Boulevard at Ferrari Ranch Road UPRR Crossing. $435,000Edgar Garcia

Status Update DateProject Phase

Approved

10/12/2021The project is in the last stages of design and will go out to bid in late November Design

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

10/12/2021Design is complete. The bidding process for project construction is on hold pending approval of Wastewater Rate Study.

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace approximately 
4,000 linear feet of sewer mains, 11 manholes and 100 service connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace approximately 
4,000 linear feet of sewer mains, 11 manholes and 100 service connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed

10/12/2021Design is complete. Project on hold pending funding for construction.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

475 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are also 
a number of fire hydrants that can no longer be repaired due to the age of the 
hydrant. The project includes replacement of approximately 16 fire hydrants.

Various locations across the City. $225,000Andrew Kellen

Status Update DateProject Phase

Approved

11/16/2021The Fire Hydrant Replacement Program will be combined for FY20/21 and FY21/22. Bid documents are being finalized for the fire hydrant replacement project and is anticipated for 
public bidding in January 2022.

Design

476 The existing 16-inch pressure reducing valve vault needs to be re-configured to 
include by-pass for maintenance work and a double hatch lid.    Estimate is based 
on 2019 costs for similar work. Work includes site prep, minor grading, 8'x14' vault 
with double hatch lid, blow-off, vault drainage and sump pump, electrical and 
SCADA connections to the Tank #3 sampling building.

Coastland Civil Engineering Tank #3 Verdera North Site $260,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/12/2021Contract for construction has been awarded and a pre-construction meeting is scheduled for mid-October. Construction

484 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project includes 
replacement of approximately 5,525 linear feet of water main, 8 fire hydrants and 
146 water services.

REY Engineers Along Hoitt, Herold, Wilson and Harrison Avenues from E. 9th to E. 12th 
Streets

$3,124,329Andrew Kellen

Status Update DateProject Phase

Approved

11/16/202165% comments have been provided to the consultant for the Hoitt Area Water Distribution Rehab Project. Final design documents and public bidding are anticipated for winter 2021. Design

485 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project includes 
replacement of approximately 12,304 linear feet of water main, 14 fire hydrants 
and 173 water services. Given the deteriorated pavement condition on I Street 
and J Street, the utility work will necessitate the rehabilitation of the roadway 
between First Street and Sixth Street, including ADA improvements at each of the 
intersections.

REY Engineers Along H, I and J Streets from 1st to 6th Streets; 5th and 6th Streets from H 
to J Streets; 4th Street from H to O Streets

$8,500,682Andrew Kellen

Status Update DateProject Phase

Approved

11/16/2021Staff is reviewing the 30% design drawings. Design
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

487 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are also 
a number of fire hydrants that can no longer be repaired due to the age of the 
hydrant. The project includes replacement of approximately 16 fire hydrants.

Coastland Replace old and deteriorated fire hydrants and laterals at various locations 
across the City.

$475,000Andrew Kellen

Status Update DateProject Phase

Approved

11/16/2021The fire hydrant replacement project FY20/21 will be combinded with FY21/22. Design drawings are almost completed and the project will go out to public bidding January 2022. Design
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